

LA SPEZIA,
February 24th, 2025

Dear Valued Customer,

La Spezia Container Terminal (LSCT) wishes to update its valued customer base of the ongoing progress with the civil works campaign alongside Fornelli EAST berth.

As per feedback received during the regular update meetings with stakeholders involved, it has been confirmed how schedule underwritten by local Port Authority and its contractor executing the activity, is being respected, as per original plan.

As from week 8, works have entered the phase where interventions are to focus on the middle section of the Fornelli EAST berth. At this stage no container handling operation is permitted on this berth, by any ship, regardless of the class or LOA. This phase is scheduled to conclude in week 11.

To seek mitigation of any inconvenience, terminal persists in maximizing the utilization of its infrastructure, deploying as many resources as possible in support of operations alongside available berths, Fornelli WEST and Garibaldi EAST. In this respect, any network opportunity that may promote berthing alongside the shorter quay at Garibaldi pier is fully endorsed by LSCT, as witnessed so far.

Whereas complete restoration is originally planned for week 12, all stakeholders are pursuing an earlier conclusion of the civil works campaign, potentially in week 11, provided no unforeseen setback. Objective is to allow LSCT to return to full capacity, for the benefit of a comprehensive service provision towards its valued customers.

Further updates will be made accessible upon availability of information.

As always, for any additional information, clarification, the LSCT customer service team and operational personnel is at disposal, along with Contship Italia's commercial team.

LSCT CUSTOMER SERVICE TEAM